

**Revised schedule of events for the scheme “Drawing, design and execution of 575 bedded Multi Specialty Hospital at Sichey (Sochyagang), Gangtok in Sikkim”**

<b><u>Sl. No.</u></b>	<b><u>Date</u></b>	<b><u>Details</u></b>
1	20th May 2010	Compilation and review of the Technical Bid
2	21st May 2010	Declaration of results of the Technical Bid
3	22 <sup>nd</sup> & 23 <sup>rd</sup> May 2010	Await arrival of bidders
4	24 <sup>th</sup> May 2010	Opening of the Financial Bid and declaration of consolidated score of Technical & Financial Bids

Sd/-

Chief Engineer  
Buildings & Housing Department  
Government of Sikkim  
Gangtok